

# E-CRIME project

Validation Workshop, 25 Jan 2016, The Hague, Netherlands

## DG Enterprise

This project has received funding from the European Union's Seventh Framework Programme for research, technological development and demonstration under grant agreement no 607775



# Progress since Rome workshop

## Progress: Jan 2015 – Jan 2016

- WPs 3, 4 and 5 finalised
- WPs 6 and 7 proceeding steadily
- 16 deliverables submitted
- 11 milestones met
- Successful 1<sup>st</sup> year project review with the Commission
- Expanding activities with related projects

Deliverables		
WP n°	Deliverable N°	Deliverable name
3	2	Final report on counter-measures including policy and enforcement responses
4	1	Methodology of the survey and data collection
4	2	Executive summary and brief: survey and interview results including detailed appendixes on survey and interview results
5	1	Survey data files
6	1	Report on model development and adequacy of existing models and data
6	2	Executive summary and brief: The economic impact of cyber crime on non-ICT sectors
6	3	Detailed appendixes on the economic impact of cyber crime on non-ICT sectors
10	1	First intermediate management report
10	2	Ethical approvals and instructions by the data protection officer

# Upcoming activities

## Actions: Jan 2016 – Jan 2017

- WPs 7 (Identifying gaps and solutions for cyber crime)
- WP 7 Validation workshop  
May 2016 Lausanne
- WP 8 commenced  
(Enhancement of sector specific risk management counter-measures)
- 2<sup>nd</sup> year review with Commission

- Deliverables in red to be submitted after January 2017

Deliverables		
WP n°	Deliverable N°	Deliverable name
7	1	Report on opportunities for fighting cyber crime across non-ICT sectors
7	2	Validation report on opportunities across non-ICT sectors
8	1	Executive summary and brief: Sector-specific cyber crime risk management including detailed appendixes on sector-specific cyber crime risk management
8	2	Report: Sector specific crime-proofed applications and other technological counter-measures
8	3	Report: Recommendations for regulatory innovation and measures
8	4	Report: Sector-specific enhancements in industry best practices
8	5	Report on high level roadmap and implementation plans for sector-specific counter-measures
8	6	Project final report
10	3	Second intermediate management report